Day 05: First delivery

October				Week 7 (28 to 04)
Week 3 (30 to 07)	Week 4 (07 to 14)	Week 5 (14 to 21)	Week 6 (21 to 28)	Week 7 (28 to 04)

Benchmark development (5h)

Others: meetings and budget (11h)

Report writing (15h)

Planning adjustment (0.5h)

Incidents (5h)

Code development

Segmentation (12h)

Orientation Detection (19h)

Grid Identification (27h)

Number Recognition (25h)