Day 9: Third delivery				Day 14: last delivery
December			January	
Week 13 (09 to 16)	Week 14 (16 to 23)	Week 15 (23 to 30)	Week 16 (30 to 06)	Week 17 (06 to 13)

Code development
Segmentation (12h)
Orientation Detection (19h)
Grid Identification (27h)
Number Recognition (25h)
Sudoku Resolution (5h)
Code Unification (10h)

Meeting (10h)
Final Report writing (15h)
Incidents (5h)
Testing (5h)
Planning asjustment (0,5h)
Budget ajustment (1h)