ŀ	Day 3: Second delivery				
- 1	November				
	Week 8 (04 to 11)	Week 9 (11 to 18)	Week 10 (18 to 25)	Week 11 (25 to 02)	Week 12 (02 to 09)

Code development
Segmentation (12h)
Orientation Detection (19h)
Grid Identification (27h)
Number Recognition (25h)

Meetings (10h)		
Website design (18h)		
	Incidents (5h)	
	Planning asjustment (0,5h)	