		Day 05: First delivery	3				Day 3: Second delivery					Day 9: Third delivery	1			
September		October			Newember			December			Week 14 (16 to 23) Week 15 (23 to 30) Week 16 (30 to 06) Week 17 (06 to 13)					
Week 1 (16 to 23)	Week 2 (23 to 30)	Week 3 (30 to 07)	Week 4 (07 to 14)	Week 5 (14 to 21)	Week 6 (21 to 28)	Week 7 (28 to 04)	Week 8 (04 to 11)	Week 9 (11 to 18)	Week 10 (18 to 25)	Week 11 (25 to 02)	Week 12 (02 to 09)	December Week 13 (09 to 16)	Week 14 (16 to 23)	Week 15 (23 to 30)	Week 16 (30 to 06)	Week 17 (06 to 13)
Organization (15 h)												•				
	Report writing (10,5h) Gantt (8,5h) Incidents & meetings (18h)															
	Gantt (8,5h)															
	Incidents & meetings (18h)			_												
		Benchmark development (5h)														
				Others: meetings and budget (11h) Report writing (15h)												
				Report writing (15h)												
						Planning adjustment (0.5h)										
						Incidents (5h)										
										Code development						
										Segmentation (12h) Orientation Detection (19h)						
										Grid Identification (27h)						
										Number Recognition (25h)						
										Humber (Nocogrinon (2011)				Surfoku Ri	esolution (5h)	
															fication (10h)	
									Meetings (10h)			Ī				
									Website design (18h)			Ī				
										Incide	ents (5h)					
	_										Planning asjustment (0,5h)					
Legend First Task														Meeting (10h)		
First Task													Final Repor	rt writing (15h)		
Second Task															ln	cidents (5h)
Third Task													Test	ing (5h)		
Last Task																Planning asjustment (0,5h)
Code	1															Budget alustment (1h)